AVC Plan - Team 2

GitHub Repo

Team Members

Communication via Discord

Chi (Tony)	Software	Quadrant 1 (WiFi gate)	
Leo	Support	Testing	
Nikolai	Software	Movement library, quadrant 4 (?)	
Nathanael	Hardware	Building chassis, connecting sensors	
Zuni	Software	GitHub repository, camera library, quadrant 3	

Timetable

Lab	Objectives	Items due	Task
1 13 May	Plan	AVC Plan Fri 17th May	
2 17 May	Get robot moving and turning		Nathanael - Get robot mounted Nikolai - Movement library Zuni - Camera library, error Tony - Start work on Wi-Fi gate
3 20 May		Progress Report Fri 24th May	
4 24 May			
5 27 May			
6 31 May			
7 3 June		AVC Robot Mon 3rd June	